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DRY CREEK STRUCTURES LLC
3340 NORTH CENTER STREET
LEHI,UT 84043

Project No: F-I15-8(117)352
Project Name: I-15, WILLARD, KAYSVILLE & CENTERVILLE AREAS
Desc of Construction: INSTALL CABLE BARRIER
Estimate Completion date on or before 
County: BOX ELDER (3), DAVIS (11)

HIDDEN PEAK ELECTRIC CO., INC.
4586 S. CHERRY ST, UNIT A
MURRAY,UT 84123

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 130,000.00 128,283.00128,283.00130,000.00 75,000.00Lump 75,000.001
1Public Information Services013150010 2,000.00 539.33539.332,000.00 1,000.00Lump 1,000.002
1Traffic Control015540005 50,000.00 93,857.0093,857.0050,000.00 85,000.00Lump 85,000.003

220Dust Control and Watering015720020 11,000.00 11,103.4050.4750.00 11,000.001000 gal 50.004
4550Borrow (Plan Quantity)020560005 54,600.00 128,583.0028.2612.00 91,000.00cu yd 20.005
210Remove Guardrail02221007P 2,100.00 1,419.606.7610.00 7,350.00ft 35.006
40Remove Pipe Culvert022210095 600.00 888.4022.2115.00 800.00ft 20.007
2Remove Culvert End Section022210100 300.00 383.58191.79150.00 200.00Each 100.008

400Roadway Excavation (Plan Quantity)023160020 12,000.00 1,472.003.6830.00 10,000.00cu yd 25.009
7Reconstruct Drop Inlet (Type A)02633007* 14,000.00 17,148.462,449.782,000.00 28,000.00Each 4,000.0010
9Reconstruct Drop Inlet (Type B)02633008* 22,500.00 30,722.313,413.592,500.00 46,800.00Each 5,200.0011

300Untreated Base Course (Shoulder Dressing)02721001P 9,000.00 5,298.0017.6630.00 10,500.00Ton 35.0012
460Delineator Type I028420010 11,960.00 10,911.2023.7226.00 11,500.00Each 25.0013
10Delineator Type II028420020 280.00 257.4025.7428.00 270.00Each 27.0014

100Delineator - Culvert Marker028420030 3,000.00 2,776.0027.7630.00 3,000.00Each 30.0015
30Delineator - Freeway Turn Around028420050 1,500.00 1,468.8048.9650.00 1,650.00Each 55.0016

34400Cable Barrier02845002* 550,400.00 480,912.0013.9816.00 559,000.00ft 16.2517
10800Cable Barrier (Driven Sleeve)02845003* 162,000.00 138,996.0012.8715.00 118,800.00ft 11.0018

13Cable Barrier Terminal02845004* 45,500.00 44,011.763,385.523,500.00 48,100.00Each 3,700.0019
5Cable Barrier / W-Beam Approach Transition02845005* 15,000.00 26,718.755,343.753,000.00 27,500.00Each 5,500.0020
4Cable Barrier Anchor02845007* 8,000.00 10,142.442,535.612,000.00 10,000.00Each 2,500.0021
2Cable Tension Gauge02845008* 4,000.00 4,120.022,060.012,000.00 5,500.00Each 2,750.0022
2Cable Pulling Tool02845009* 1,000.00 970.68485.34500.00 1,300.00Each 650.0023

                                                                                          Subtotal 1,110,740.00 1,140,983.13 1,153,270.00

30 - LANDSCAPING

320Drop-Inlet Barrier (Fiber Roll)015710075 4,160.00 2,121.606.6313.00 2,560.00ft 8.0024
220Wood Fiber Mulch029110015 5,500.00 7,106.0032.3025.00 7,700.001000sqft 35.0025

8700Strip, Stockpile, and Spread Topsoil (Plan 029120050 4,350.00 14,181.001.630.50 39,150.00sq yd 4.5026
Quantity)

2Drill Seed029220010 1,100.00 1,615.04807.52550.00 1,800.00Acre 900.0027
150Broadcast Seed029220040 3,000.00 3,028.5020.1920.00 3,300.001000sqft 22.0028

                                                                                          Subtotal 18,110.00 28,052.14 54,510.00

40 - SIGNING

1312Sign Type PW-202891018P 45,920.00 60,916.1646.4335.00 59,040.00sq ft 45.0029
1Remove Sign Less Than 20 Square Feet028910270 90.00 100.94100.9490.00 125.00Each 125.0030

10Remove Sign Greater Than or Equal to 20 028910275 8,000.00 12,112.801,211.28800.00 5,000.00Each 500.0031



05/22/2008 Page 2 of 4

DRY CREEK STRUCTURES LLC
3340 NORTH CENTER STREET
LEHI,UT 84043

Project No: F-I15-8(117)352
Project Name: I-15, WILLARD, KAYSVILLE & CENTERVILLE AREAS
Desc of Construction: INSTALL CABLE BARRIER
Estimate Completion date on or before 
County: BOX ELDER (3), DAVIS (11)

HIDDEN PEAK ELECTRIC CO., INC.
4586 S. CHERRY ST, UNIT A
MURRAY,UT 84123

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

Square Feet

1Relocate Sign Less Than 20 Square Feet028910285 300.00 302.82302.82300.00 250.00Each 250.0032
1Small Sign Tubular Steel Post Base (B1)028910300 400.00 80.7580.75400.00 135.00Each 135.0033

20Sign Post Base (B6B) For S & W Section Steel 028910350 22,200.00 21,904.001,095.201,110.00 22,500.00Each 1,125.0034
Posts

1Sign Post P2028910360 200.00 151.41151.41200.00 75.00Each 75.0035
4Post S4 X 9.5028910405 1,200.00 1,211.28302.82300.00 1,700.00Each 425.0036
8Post W10 X 19.0028910425 4,000.00 7,509.92938.74500.00 8,400.00Each 1,050.0037
8Post W10 X 22.0028910430 4,800.00 9,811.361,226.42600.00 10,800.00Each 1,350.0038

                                                                                          Subtotal 87,110.00 114,101.44 108,025.00

Total: 1,215,960.00 1,283,136.71 1,315,805.00

Percent of Engineer's Estimate: 108.21 %105.52 %
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Project No: F-I15-8(117)352
Project Name: I-15, WILLARD, KAYSVILLE & CENTERVILLE AREAS
Desc of Construction: INSTALL CABLE BARRIER
Estimate Completion date on or before 
County: BOX ELDER (3), DAVIS (11)

BOWEN CONSTRUCTION CO INC
1120 WEST 500 NORTH
CENTERVILLE,UT 84014

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 130,000.00 59,718.0059,718.00130,000.00Lump1
1Public Information Services013150010 2,000.00 1,143.001,143.002,000.00Lump2
1Traffic Control015540005 50,000.00 89,453.0089,453.0050,000.00Lump3

220Dust Control and Watering015720020 11,000.00 12,570.8057.1450.001000 gal4
4550Borrow (Plan Quantity)020560005 54,600.00 102,420.5022.5112.00cu yd5
210Remove Guardrail02221007P 2,100.00 2,074.809.8810.00ft6
40Remove Pipe Culvert022210095 600.00 1,037.2025.9315.00ft7
2Remove Culvert End Section022210100 300.00 1,037.16518.58150.00Each8

400Roadway Excavation (Plan Quantity)023160020 12,000.00 5,164.0012.9130.00cu yd9
7Reconstruct Drop Inlet (Type A)02633007* 14,000.00 23,597.563,371.082,000.00Each10
9Reconstruct Drop Inlet (Type B)02633008* 22,500.00 36,042.484,004.722,500.00Each11

300Untreated Base Course (Shoulder Dressing)02721001P 9,000.00 7,323.0024.4130.00Ton12
460Delineator Type I028420010 11,960.00 12,617.8027.4326.00Each13
10Delineator Type II028420020 280.00 291.4029.1428.00Each14

100Delineator - Culvert Marker028420030 3,000.00 3,142.0031.4230.00Each15
30Delineator - Freeway Turn Around028420050 1,500.00 1,662.6055.4250.00Each16

34400Cable Barrier02845002* 550,400.00 543,520.0015.8016.00ft17
10800Cable Barrier (Driven Sleeve)02845003* 162,000.00 122,796.0011.3715.00ft18

13Cable Barrier Terminal02845004* 45,500.00 49,934.693,841.133,500.00Each19
5Cable Barrier / W-Beam Approach Transition02845005* 15,000.00 26,158.605,231.723,000.00Each20
4Cable Barrier Anchor02845007* 8,000.00 15,625.003,906.252,000.00Each21
2Cable Tension Gauge02845008* 4,000.00 4,669.182,334.592,000.00Each22
2Cable Pulling Tool02845009* 1,000.00 1,142.72571.36500.00Each23

                                                                                          Subtotal 1,110,740.00 1,123,141.49

30 - LANDSCAPING

320Drop-Inlet Barrier (Fiber Roll)015710075 4,160.00 1,187.203.7113.00ft24
220Wood Fiber Mulch029110015 5,500.00 8,045.4036.5725.001000sqft25

8700Strip, Stockpile, and Spread Topsoil (Plan 029120050 4,350.00 22,968.002.640.50sq yd26
Quantity)

2Drill Seed029220010 1,100.00 1,828.36914.18550.00Acre27
150Broadcast Seed029220040 3,000.00 3,427.5022.8520.001000sqft28

                                                                                          Subtotal 18,110.00 37,456.46

40 - SIGNING

1312Sign Type PW-202891018P 45,920.00 112,438.4085.7035.00sq ft29
1Remove Sign Less Than 20 Square Feet028910270 90.00 54.8554.8590.00Each30

10Remove Sign Greater Than or Equal to 20 028910275 8,000.00 949.6094.96800.00Each31
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Project No: F-I15-8(117)352
Project Name: I-15, WILLARD, KAYSVILLE & CENTERVILLE AREAS
Desc of Construction: INSTALL CABLE BARRIER
Estimate Completion date on or before 
County: BOX ELDER (3), DAVIS (11)

BOWEN CONSTRUCTION CO INC
1120 WEST 500 NORTH
CENTERVILLE,UT 84014

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

Square Feet

1Relocate Sign Less Than 20 Square Feet028910285 300.00 149.81149.81300.00Each32
1Small Sign Tubular Steel Post Base (B1)028910300 400.00 171.41171.41400.00Each33

20Sign Post Base (B6B) For S & W Section Steel 028910350 22,200.00 5,713.60285.681,110.00Each34
Posts

1Sign Post P2028910360 200.00 171.41171.41200.00Each35
4Post S4 X 9.5028910405 1,200.00 4,570.921,142.73300.00Each36
8Post W10 X 19.0028910425 4,000.00 16,455.282,056.91500.00Each37
8Post W10 X 22.0028910430 4,800.00 21,026.162,628.27600.00Each38

                                                                                          Subtotal 87,110.00 161,701.44

Total: 1,215,960.00 1,322,299.39

Percent of Engineer's Estimate: 108.75 %


